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WE/STATE OF COLORADO AGREEHEKT IN PRINCIPLE - @@8@254 88 
STATUS OF ROCKUELL INTERHCITIONAL 

AUGUST 3, 1989 

SECTION A: EXPMDED ENVIROMENTAL AONITORIHG SYSTEH 

TASK DESCRIPTION 

Provide a full set o f  samples for 
organic chemicals and radionucl ides 
before any discharges from on-slte 
ponds occur. Periodic biomonitoring 
t e s t s  also will &e performed. 
Samples will be split w i t h  EPA 
and/or CDH. 

Expedite implementation of ground- 
nater monitoring system improve- 
ments identified by CDH and EPA. 
Includes installation o f  over 50 
additional wells in the reminder  
o f  1989. 

Prepare a comprehensive air 
emissions inventory both radio- 
active and t o x i c s .  

Prow i de a comprehensi ve materi a1 s 
balance o f  YOCs for CDH review. 

DUE DATE 

Ongo i ng 

12/31/89 

9/ 3 0189 

- 

STATUS 

on 
Schedule 

In 
Progress 

Camp1 ete 

COmENTS 

11 wells installed to date. 

Schedule submitted t o  CRH 
7/24/89. 

Provided 1988 SARA T i t l e  I11 
submission on 7/24/89. 

SW -A-002942 
~ - 



WEISTATE OF COLORADO AGREEHENT IN PRIHCIPLE 

STATUS OF ROCKWELL INTERNATIONAL 
AUGUST 3, 1989 

SECTION A: EXPANDED ENYIRDNMENTAL MONITORING SYSTEM 

I TASK DESCRIPTION I DOE DATE 

8-8 

A-9 

Ident i fy  all  toxics and radio- 
active emissions coming frwn the 
f a c i l i t y .  Provide mdel to  predict 
any areas o f  o f f - s i t e  i ~ a c t  
conduct stack testing t o  ver i fy  
the  m o u n t  and type o f  emissions. 

I n s t a l l  continuous emission 
monitors i n  a17 appropriate sources 
t o  ensure continuous compliance 
w i t h  a i r  pollution requirenents. 

TBD 

9/3 O/ 89 

TBD 

STATUS 

I n  
Progress 

C M E N T S  

Funding requested. 

Contingent on a i r  emissions 
inventory and identification 
o f  eaissions- 

f. 
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B- 1 

B- 2 

8-3 

B-4 

B-5 

SECTION B: ACCELERATED CLEANUP ACTIVITIES 

TASK DESCRIPTIODl 

881 H i 1  1 side groundwater cleanup. 
Assess and cleanup heavy metals 
and radioactive constituents. 
Initiate groundwater cleanup and 
expedite investigation o f  sources. 

Expedite completion o f  the assess- 
ment o f  groundwater contamination 
at Hound, East Trench, 903 Pad and 
begin construction activities. 

Expedite pondcrete disposal. 
Rmve sl udge and ship pondcrete. 

Accelerate cleanup o f  all other 
identified sites. 

Initiate a new review o f  off-site 
soils and lake sediments 
contamination. 

DUE w\T E 

9/30/89 

1/31/90 

1013 1/9 1 

TBD 

TW 

STATUS 

In 
Progress 

Fundi RCJ 
Requestec 

COPMENTS 

Incorporating Envi ronnental . 
Assess into Interim Response 
Action Plan (IRAP), Address- 
ing Do€/HQ comnents. IRAP/EA 
will be subsitted to EPA and 
CDH 9/1/89. Initiate 
cmstructi on 9/22/89. 
Roche17 work plan will be 
devel oped. 

Incorporating Envi ronslental 
Assessaent into Interim 
Response Action P1 an. 

Schedul es accelerated. Fund- 
i tq rqui rements determined- 
Five-year pl an being revi sed. 

Revising 5-year plan to 
incorporate. 
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SECTION C : ACHIEVE MORE COMPREHENSIVE AND INTEGRATED 
ENVIRONMENTAL MANAGEMENT SYSTEM 

TASK DESCRIPTIOM 

Expeditiously provide infonoation 
to the state associated with 
re1 ease o f  hazardous substances, 
pol 1 utants, contaminants and radio- 
act ive  materials- 

Provide o f f i c e  space for state and 
EPA officials. 

Conduct a study o f  a l l  available 
methods to eliminate discharges to 
the environment, including surface 
naters and ground water. Include 
a source reduction review- 

Conduct background characteriza- 
t i o n  studies to determine base 
level o f  naturally occurring radio- 
active and hazardous constituents. 
- Water report (draft) 
- Soil report (draf t )  

Update and review plant's current 
waste characterization plan. Expand 
and provide more detail on the 
nature, quantities, and hazards 
associated with all hazards, mixed 
hazardous and radioactive and 
solely radioactive wastes in use on 
the plantsite. 

WE w\T€ 

Ongoing 

6/30/89 

TBD 

11/1/89 
12/3O/89 

Status 
Report 
9130189 
Draft 
Report 
!?/30/90 

STATUS 

I n  
Progress 

In 
Progress 

On 
Schedule 

UMHENTS 

Joint iiFO/Rockwel 'I/CDH Task 
Team i s  re-eval uating. Action 
Plan due 8/18/89. Imple- 
mentation 10/1/89 - 12/31/89. 

Compl e t  1 on 10/1/89 - 

Study on total recycle 
7/15/89. Options under 
management review. 

Qn schedule. 

Consultants contracted for 
review and revision. 



10 
W 
a, 

I ITEM TASK DESCRIPTION DUE DATE STATUS 

G I 0  Develop plan f o r  Ion-level mixed 11/3a/ag On 
waste treatment and disposal. Schedul e 

.. I 1  
GI L l  
Q 
I 
E 

COMJlENTS 

Consultant contracted. 

I W  
al c4  

I 
In 

C-ll 

C-12 

SECTION c: ACHIEVE WIRE COMPREHENSIVE CWD INTECR~IED 
ENVIRONHEWTAL MANAGEMENT SYSTEH 

Expedite delivery and operation o f  
the proposed super compactor. 
Prepare necessary permit infoma- 
t i o n  t o  expedite approval by the 
S t a t e  o f  Colorado. 

Provide Sta t e  o f  Colorado w i t h  data 
and plans regarding the restart/ 
operation o f  the Building 771. 
Incinerator or other  major sources 
o f  incineration. 

C- 13 

c-14 

Hake avai lable  a l l  DOE o r  R o c k 1 1  
documents or reviews tha t  address 
safety and environmental compl i ance 
concerns - 
Implement policy t o  give State 
o f f  i c i  a1 s ni t h Q-cl earance access 
records and buildings t o  determine 
environmental compl i ance. 

TBD 

Ongoing 

7/1/89 

on 
Schedule 

Cowl ete 

DOE/ttQ requires an environ- 
mental assessment. 
Physical ac t iv i t i e s  on 
schcdul e. 

Incinerator not  yet i n  use. 
Requirement i s  included i n  
r e s t a r t  plan. 

Tentative opening for  reading 
r0op1 i n  Building 060 is 9/89. 

Policy fn effect for 
[\-cleared State  officials. 

1 Safety training is required 
~ for Production Bui 1 dings . 

1 I I I I 
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c-15 

C-16 

S E C T I M  C: ACHIEVE HORE COMPREHENSIVE AND INTEGRATED 
ENVIROMENTAL MANAGEMENT SYSTW 

TASK DESCRIPTION 

Clarify and provide a written 
explanation t o  the Governor's 
Off ice  and CDH o f  the current "need 
t o  know. security information 
policy that  precludes state and 
local access t o  certain types o f  
i nforpeat i on. 

Fleet a l l  s tate  and EPA cleanup and 
closure plan wilestones and dead- 
1 ines. 

MI€ DATE I STA TUS CCFMENTS 

Presentation was made to  the 
Governor by WE/RFO. A 
written explanation i s  being 
transrri tted. 


